



Parent Meeting #2

Westwood Middle School

Facilities Services | August 05, 2026



RICHARDSON ISD NORTH STAR GOAL: EVERY STUDENT, TEACHER, AND LEADER WILL MEET OR EXCEED THEIR ACADEMIC GROWTH GOALS.

Agenda

Welcomes and Introductions

Construction Site Logistics

- Construction Phasing - Summer 2026 Recap
- Construction Egress and Safety

Construction and Traffic Management

- Review Site for Fall 2026 Semester

What We Heard Last Time

- Traffic Plan

****5 Minute Break****

Athletics

- Review Temporary Adjustments and Logistics



Construction Phasing – Fall 2026



SUMMER 26'

FALL 26'

SPRING 27'

SUMMER 27'

FALL 27'

SPRING 28'

SUMMER 28'

AUGUST 28'

- CONSTRUCTION FENCING AND MOBILIZATION COMPLETE
- EXISTING FRONT DRIVE REMAINED OPENED
- TEMPORARY FIRELANE COMPLETE
- NEW BUILDING UNDER CONSTRUCTION (ONGOING)


↔ = CONSTRUCTION ENTRANCE

■ = JOB TRAILER

■ = NEW BUILDING

N.T.S.

Construction Egress – Fall 2026




N.T.S.

Construction Safety

- All construction workers will have proper background checks and badges.
- The construction site will be secured with fencing, privacy screens, and locked gates between construction and student areas. Only on-site Hill + Wilkinson staff can unlock gates.
- There is no access to the construction zones and all entry points are controlled.
- The construction team will meet weekly with school leadership to plan around important events.
- Hill + Wilkinson staff will perform daily safety checks around the campus and fix any issues immediately.
- Clear signs will direct both construction and public traffic.
- Construction workers will enter from a separate area away from student drop-off and will park inside the construction zone.
- COMPLETE SEPARATION between students/staff and construction workers will be maintained AT ALL TIMES.




Traffic Management – Fall 2026



-  = CONSTRUCTION ENTRANCE
-  = BUS LOOP
-  = PICK UP/ DROP OFF
-  = STAFF AND EVENT PARKING
-  = VISITOR PARKING
-  = STUDENT / STAFF ENTRY

New Traffic Plan – Fall 2028




- P PARENT DROP OFF | PICK UP
- B BUS DROP OFF | PICK UP
- V VISITOR ENTRY
- G STAFF ENTRY
- S SERVICE AREA

N.T.S.



RICHARDSON ISD NORTH STAR GOAL: EVERY STUDENT, TEACHER, AND LEADER WILL MEET OR EXCEED THEIR ACADEMIC GROWTH GOALS.

New Traffic Plan – Fall 2028




One way, multiple lane road at main entrance:

- = Two Lanes
- = Three Lanes


- PARENT DROP OFF | PICK UP
- BUS DROP OFF | PICK UP
- VISITOR ENTRY
- STAFF ENTRY
- SERVICE AREA

Athletics – Temporary Adjustments



- TRACK AND FIELD NOT AVAILABLE
- TENNIS COURTS NOT AVAILABLE
- COMPETITION GYM AVAILABLE
- PRACTICE GYM AVAILABLE

Athletics – Temporary Adjustments



SPORT	LOCATION	SY
FOOTBALL	SPRING CREEK	26-27
SOCCER	SPRING CREEK	26-27
TRACK	RICHARDSON HS	26-27
TENNIS	RICHARDSON HS	26-27
VOLLEYBALL	WESTWOOD	26-27
BASKETBALL	WESTWOOD	26-27

- QUESTIONS REGARDING SPECIFIC TEAM PRACTICES WILL BE COMMUNICATED BY THE COACHES ONCE TEAM SELECTIONS AND TRY OUTS ARE FINALIZED

Final Takeaways

STUDENT AND STAFF SAFETY REMAINS PRIORITY.

FIRST OF SEVERAL PARENT MEETINGS TO BE HELD FOR THE WESTWOOD MIDDLE SCHOOL TRANSFORMATION PROJECT.

BOND 2025 WEBSITE - <https://web.risd.org/home/bond-2025-projects/>



UPCOMING MEETINGS

PARENT MEETING #3 – NOVEMBER / DECEMBER 2026

